GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – SPSR Nellore District – PMGSY Phase-XI- Bath-I – Package No.AP14XI09- Road work "L025- 98/6 of DD Road to Ramadhirulapadu in Varikuntapadu Mandal" - Extension of Agreement Time up to 31.10.19 for a period of (61) days without imposing any penalty – Accorded - Orders – Issued.

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 571 Dated: 03-09-2019.

Read the following:-

1.GO.Rt.No.68, PR&RD (Progs.II) Dept., dt:04.12.2017.
2.GO.Rt.No.414, PR&RD Dept., (Progs.I) Dept., dt:07.06.2019.
3.From ENC, PR Lr.No.W9/PMGSY XI/ Ramadhirulapadu/ EOAT2/2019, dt.20.08.2019.

--00--

**O R D E R** :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, in his letter 3rd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31-10-2019 for a period of (61) days without imposing penalty as delay was not attributed to contractor in respect of work "L025- 98/6 of DD Road to Ramadhirulapadu in Varikuntapadu Mandal of SPSR Nellore District" under PMGSY Phase XI Batch-I.

2. The Engineer-in-Chief, Panchayat Raj, Vijayawada shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Vijayawada, Andhra Pradesh.
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
Copy to:
The OSD to Minister (PR&RD)
The PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED:: BY ORDER //

SECTION OFFICER